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MINIAJG company 

April 18, 2008 
Sqrrt yw small 

Eric Johnson 
U.S. Environmental Protection Agency 
Region 8, 8ENF-T 
999 18th Street, Suite 300 
Denver, Colorado 80202-2466 

RE: Progress report for March 2008 activities - Heda Mining Company Apex Site (EPA 
ID No. UT982589848, Docket No. RCRA-8-99-06) 

Dear Mr. Johnson: 

Per paragraph 64 of the Order, enclosed is a copy of the March 2008 progress report for your 
recordis. 

If you have any questions please do not hesitate to call me at (208) 769-4112 or e-mail at 
pQlader@hecla-minino.com. 

Paul L. Glader 
Manager Environmental Services 

End 

Cfc: HMC Legal Oept (w/o attachments) 
John Jacus, Esq. (DG&S) 

8500 Mineral Drive » Suite 200 • Coeur d'Atene, Idaho 83818-9408 • 208/789-4100 « FAX 208/789-4107 • www.hecia-mining.com 

mailto:pQlader@hecla-minino.com


MiNflMO COMPANY 

April 18, 2008 
Sent via U.S. Mali 

Glenn Rogers, Chairman. 
Shivwits Band of Paiute Indian Tribe 
P.O. Box 448 
Santa Clara, Utah 84765 

John Krause 
Bureau of Indian Affairs Phoenix Area Office 
U.S. Department of Interior 
P.O. Box 10 
Phoenix, AZ 85001 

Kelly Youngbear 
BIA Southern Paiute Agency 
P.O. Box 720 
St. George, UT 84771 

RE: Progress report for March 2008 activities - Hecla Mining Company Apex Site (EPA ID 
No. UT982589848, Docket No. RCRA-8-99-06) 

Dear Chairman Rogers, Mr. Krause and Ms. Youngbear: 

Per paragraph 64 of the Order, enclosed is a copy of the March 2008 progress report for your 
records. 

If you have any questions please do not hesitate to call me at (208) 769-4112 or e-mail at 
Dalader@hecla-mininQ.com. 

Paul L. Glader 
Manager Environmental Services 

End 

Cc: HMC Legal Dept. (w/o attachments) 
John Jacus, Esq. (DG&S) (w/o attachments) 
Eric Johnson (USEPA, Region VIII) (w/o attachments) 

6500 Mineral Drive • Suite 200 • Coeur d'Atene. Idaho 83815-6408 • 208/760-4100 • FAX 208/769-4107 • www.heda-mining.com 

mailto:Dalader@hecla-mininQ.com


April 18, 2008 

NHMNB COMRANY 

MEMORANDUM TO: Apex Rle 

COPIES TO: distribution 

FROM: Paul Glader 

SUBJECT: Progress Report No. 47 for period ending March 31/ 2008; 
Pond 2 Final Closure - Apex Site/ Washington County/ Utah 

Summary 

The monthly visual inspection, per the long term monitoring plan, was conducted on March 23. No 
unusual conditions were noted. 

Erosion repair was started March 19 and concluded March 21 (see attached photos). The primary 
area of repair was the northern edge of the area. Imported riprap was used to armour the lower 
slope to prevent future erosion. Doug Gibbs, MEI, was onsite to supervise the work. The work was 
completed by Desert Hills Construction. 

The entire ate was revegetated between March 24 and March 26. Due to damp conditions, 
revegetation was not undertaken on the top of the Impoundment Mulch was worked into the soil, 
the site was seeded and watered via water truck. Ingrid Bamberg, Bamberg Ecological, was onsite 
to supervise and conduct the revegetation (see attached report). The work was compieted by 
Desert Hills Construction. 

1. Surface Monitor Results To Date - The settlement monitoring monuments were surveyed by 
Alpha Engineering on March 12. Since monitoring of the top surface began (Jan 4,2006), 
there has been no appreciable movement in the surface monuments at the Apex site. There 
are no concerns to date with settlement As expected with long-term consolidation, Ihe data 
shows that settlement rates are decreasing over time. 

Ftommi for Next Period 

1. Visual inspection of site. 
2. Settlement monument survey - quarterly basis. 
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Sampling and Analysis in Period 

Field Tests, Inspections & QA/QC 
1. The monthly post dosure site inspection was done on March 23. 

Cost and Schedule 

Committed costs in March 2008 were $38,000. Total project to date committed is approximately 
$1,286,000. The cost report for March is attached. 

Current status of the deliverables listed in the RCRA 7003 order includes: 

Deliverable Reference 
Paragraph Due Remarks 

Post warning signage around perimeter of 
site 

57 15 days after 
effective date 
of order 

Work completed on 
March 9,2004 

Begin implementation of closure plan 63 45 days after 
receipt of filing 
of order 

Work started on 
February 23, 2004 

Monthly progress reports 64 28th day after 
dose of month 

Requirement in effect after 
order Is filed. 

Completion report 66 30 days after 
completion of 
all closure plan 
tasks 

Construction completion report 
submitted on 3/13/2006. A 
follow-up report to be issued 
after end of monitorinq period. 

The update of the schedule milestones includes: 

Milestone Target Actual Remarks 
Issue bid package - Phase I (Sump Drains) 6/14/04 6/15/04 Portion of RFP materials issued at pre-

bid on 6/14/04; remainder sent via 
courier 

Issue RFP packaqe - Phase in 6/24/04 6/24/04 
Award contract for Phase I 6/24/04 6/29/04 Date contract was shipped to Huqhes 
Pre-bid meetinq - Phase III 7/19/04 7/19/04 
Start Phase I (Sump Drains) construction 7/12/04 7/19/04 
Start Phase II (Evaporation) 7/19/04 7/29/04 
Receive bids for Phase III 8/2/04 8/2/04 
Re-bid Phase III contract package April 

2005 
4/27/05 Date bid package was sent to Hughes 

Start Phase m construction End of 
August 
2005 

8/29/05 Start of contractor mobilization 

Complete Phase III construction Dec 23rd 
2005 

12/23/05 Completion of contract scope of work 

Issue Construction Completion Report Week of 
3/13/2006 

3/13/06 

Suppiementai Attachments 

1. Erosion repair photos, by D. Gibbs, MEI. 
, , , , , _____ 
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2. Revegetation report, by I. Bamberg, Bamberg Ecological. 

3. Monument monitoring March 12, 2008, Alpha Engineering Company. 

4. March 2008 cost report. 

Apex Pond 2 - progress rpt 47, mar 2Q08.doc 
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BAMBERG ECOLOGICAL 
Environmental Consulting Services 

April 11,2008 
Mr. Paul Glader 
Hecla Mining Company 
6500 N. Mineral Drive, Suite 200 
Coeur d-Alene, Idaho 83815-9408 

Re: Summary of Revegetation Efforts to Date at Apex Site 

Dear Mr. Glader 
This letter is to document the revegetation efforts to date at the Apex Site near St 
George, Utah in Washington County, during early 2008. The Apex Site is a former mill 
site within the Shivwits Indian Tribal Lands with office, processing, and accessory build­
ings. The site is located in southwestern Utah, northwest of the town of St. George and 
Interstate 15. A series of processing ponds were utilized when the site was active: how­
ever, the majority of these have been decommissioned and buried. 

Hecla Mining Company leases one of the former ponds on approximately 7 acres. The 
pond has been reclaimed with a synthetic liner and dirt cap; the sides are stabilized with 
a rock riprap surface. The site was previously seeded but almost no vegetation is pre­
sent, so this is a second seeding effort for this pond enclosure. The top of the pond was 
not seeded or otherwise disturbed out of concern for disturbing the liner. 

CLIMATE 
The main difficulty with revegetation of this site is the arid climate. According to local 
residents, the area has experienced a succession of drought years with lower than nor­
mal rainfall. Several fires have also denuded the area and surrounding landscape. 
However, this last winter and early spring have experienced a series of rain and snow 
events. Therefore, the climate has been favorable this year for revegetation. A rain­
storm occurred over the March 29-30 weekend preceding the seeding event, the total 
amount of precipitation was not measured, 

SOIL STATISTICS 
The soil cap used on and surrounding the pond is of poor quality for plant germination 
and growth. A laboratory analysis of the soil was performed and reported the soils very 
low in basic plant growth nutrients; specifically nitrogen, phosphorus, and organic matter 

2622 Vatentia St * Denver, Colorado 80238 * (303) 933-7291 1 



BAMBERG ECOLOGICAL 
Environmental Consulting Services 

(see lab results at the end of this letter). To improve soil quality, mulch was added to the 
soil. The mulch was a mixture of aged cow manure and fine-chipped wood. The cow 
manure will provide a concentrated source of plant-available nutrients over several 
years. The wood chips will improve the soil water absorption rate and water holding ca­
pacity. 

GROUND PREPARATION 
On March 24 and 25, 2008, the ground was prepared prior to seeding by ripping the sur­
face and mixing in the mulch. A skip loader was used to rip the soil surface. The ground 
was soft due to recent snowmelt and a rain the prior weekend. However, large rocks 
were present interfering with deeper ripping of the soil in some places. A front-end load­
er was used to distribute the mulch (550 yards over the approximately 3.5 to 4 acres; 
see Photo 1) and then the skip loader was used to mix the mulch into the soil. 

Photo 1. Front end loader distributing mulch in foreground, skip loader mixing soil and 
mulch In background, Apex Site, March 25, 2008. 

SEEDING 

2622 Vaientia St * Denver, Colorado 80236 * (303) 933-7291 2 



BAMBERG ECOLOGICAL 
Environmental Consulting Services 

A desert seed mix designed specifically for this site was obtained from a commercial 
seed source1 and is provided in Table 1. The seed species are native to the area and 
include both grasses and shrubs. The seed was hand broadcast and seeded at a rate 
two to three times the rate recommended by the seed company (96 lbs over 3.5 to 4 
acres). 

WATERING 
Immediately following seed broadcast, the site was watered with a watering truck. The 
exact amount of water distributed was not recorded. In addition, another rainstorm event 
occurred within two days of seed distribution. The purpose of this was to both settled 
the soil and start the germination of the seed. 

Respectfully, 

Ingrid Bamberg 
Senior Ecologist 

Table 1. Desert Seed Mix Used at Apex Mine, March 2008 

Name % pure Veg type origin 
Gaileta grass 11.74 grass TX 
Slender wheatgrass 11.71 grass CAN 
Indian ricegrass 11.55 grass MT 
Sideoats grama 11.22 grass TX 
Shadscale saltbrush 9,63 shrub NV 
Little bluestem 6.83 grass TX | 
Fourwing saltbush 6.36 shrub NM I I 
Winterfat 5.06 shrub NM | 
Bluegrama 2.74 grass NM | 
Nevada ephedra 2.65 . shrub UT 
Ritbber rabbitbrush 1.01 shrub UT I i 
Atakali sacaton 0.92 grass CO I 

1 Granite Seed Company, 1697 W. 2100 N., Lehi, UT 84043; Mix # 62967 

2622 Valentta St * Denver, Colorado 80238 * (303) 933-7291 3 



#68* 
• "̂ Colorado Analytical ^laboratories,  Inc. 

Soil Nutrient Laboratory Report 
Lob No.: 08021218-01 Report To: Ingrid Bamberg Company: Bamberg Ecological Environmental 
DateRec: Zf12/08 2622 Vatentta St 
Reported: ZtfOW Denver CQ 80238 

Sample ID: Sample A Project: Apex Mine 

talroratmy Rasrdta; 

Field Texture (EST) 
pH (unto) 
Salts (MMHOS/CM) 
CECEst (MEQflOOG) 
Ume(Qusl.) 
Organic Matter (%) 
Organic N (lbs/acre) 
SocSum (meqrt OOg Soil) 

AnfWteHtmtwatmfflti 
NareteNitrogeri 
Phosphorus 
Potassium 
Catdum 
Magnesium 
Sulftir 
Boron 
Zinc 
Iron 
Manganese 
Copper 

Matvr Avntgt Value* are for Colorado £ 

-HW1 

Sartoy Loam 8.1 0.5 8.5 Medium 
Q& 

18.1 
0.12 

\f=ert̂ ierRecommeni}aOons | 
General Landscane 
mnqttr. 130 JteMov 
Photfftbft* • P208: 80 AsMpv 
PoteMtum - K20: 0 feeMcre 
SuKurS04-S: 30 JbsMoro 
Ume ; 0 toaKcro 

.̂cowerttoeonimewMbnstDAWtOOthsv. ft dhrtfrty*0 

(Cwiftjwii* [ Spot faovgoin ftecownnwtfiiftiim Xo J Ttoee Throughoeittf Qrewttig Seraw. 

9 to 4 CubteYanM 1000 sq. ft of Low 8eK Compost toy Be BmSdat. 

240 South Main Street / Brighton, CO 80601-0507 / 303-655-2313 
Mutllug Address: P.O. Box 507 / Brighton, CO 80601-0587 I Pax: 303-659-2315 
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•̂ Colorado Analytical ^Lad-oratories, Inc. 
Soil Nutrient Laboratory Report 

Lab No.: 08021218-02 Report To: Ingrid Bamberg Company; Bamberg Ecological Environmental 
Data Rec: 2/12108 2622 Vaientia St 
Reported: 2/20/08 Denver CO B0238 

Sample ID: Sample 8 protect: Apex Mine 

Laboratory Results: 
ifivmols ftasuttf I Low-

Field Texture (EST) 
pH (units) 
Salts (MMHOS/CM) 
CEC Est (MEQI100G) 
Urne (Qual.) 
Organic Matter (*) 
Organic N (lbs/acre) 
Sodum (meq/400g Soil) 

Nitrate Mitogen 
Phosphorus 
Potassium 
Calcium 
Magnesium 

Boron 
Zinc 
Iron 
Manganese 
Copper 

Notti Avwaeo uuimare (brCowrade Sons 

Sandy Loam 
82 
0.6 • 6.2 

Medium 
OS 

14S 0.1S 
<0.1 

4.2 
1064 

4013.3 
507,2 
145 
0:5 
02 
4.8 
1.5 
02 

iFerStfeerfiecomraendsttorKr | 

Mitogen: 130 B&Acn 
Ptnephons - P2C5: ft) AaStoe 
Potasskcn - K20; 0 Bu/Aeto 
SU&rSOt-S: 4fl AaM&e 
Ume: 0 B&A&o 

To coAn&t taowneadaflbne to B&iooo so ft jfrkfrby 40. 

\Con$frient8 I gp«<WWgewfteewiw»oiKltafciiaJto3Tte*»T7woogfto«aqwGroi»fttg&>jew>. 

3 to 4 Cubic Yards/1000 #a (I of Low Seft Compost May Be SenefidaL 

240 South Main Street / Brighton. CO 8060141507 / 303-659-2313 
Mailing Address: P.O. Box 507 / Brighton, CO 80601-0507 / Fax:303-659-2315 080*1218 



• "̂ Colorado Analytical ^Laboratories, Inc. Analytical Results 

Report To: Ingrid Bamberg ®802'21® 
Company: Bamberg Ecological Environmental Serv. ''^fteportKb 2/20/08 

2622 Vatenta St atonHN* 
Denver CO 80238 Cliant Profeet: ApexMSw 

8ampte A Sampt* Oatamnw. 2H2A>8 Lab Number; 08021218-01 
Matrix) Sot-Ag 

frwt Reeutt 
Total Metob-OtvMiiaM Baals 

Arsenic 
6ampleB 

Sample Oate/nroe: 2/12/08 
cpas matte 

Lab Number 08021218-02 
Matrix; 80S -Ao 

tosaft 
rgWAftftft.rCn/WiWaftlgHfe Arsenic <0*05mgftfl 

QMW*~ — 
„ „ OATA MfROWD FCKKtUikSC Br rape 1 oil 

240 Sooth Main .Street / Brighton, CO 80601-0507 / 303-659-2313 
Mailing Address*.P.O. B6*5B7 / BrigMonvCO 88601-0507 / Fa*: 303-659-2315 
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ry, ALPHA ENGINEERING COMPANY 
148 East Tabernacle, St. George, UT 84770 • (435) 628-6500 • Fax: (435) 628-6553 

HECLA MINING SITE 
MONUMENT MONITORING 

(AS-BUILD DATE: MARCH 12, 2008) 

Monument # Northing Easting Elevation Remarks 

#1 10121.38 10130.70 3685.59 Top alum, cap 

#2 10145.98 10277.49 3685.73 Top alum, cap 

#3 10092.35 1041733 3685.97 Top alum, cap 

#4 9966.65 10489.53 3685.70 Top alum, cap 

#5 9865.67 10437.08 3686.44 Top alum, cap 

#6 9807.87 10293.15 3686.29 Top alum, cap 

#7 1001334 10283.62 3686.94 Top alum, cap 

#8 9989.95 1013036 3685.69 Top alum, cap 

#9 9862.83 1014933 3685.61 Top alum, cap 

#10 10006.02 9997.82 3678.03 Top alum, cap 

#11 9964.22 10309.03 3684.57 Top alum, cap 



Activity 2004 
Budget 

Revised 
Budget May 

2004 

Committed 
Cost this 
Period 

Cumulative 
Committed 

Cost To Date 
3-31-08 

Forecasted 
Cost To 

Complete 

Forecasted 
Final Cost Remarks on Forecast to Complete 

fiOSM 1 through (II (Completed February 2006) 
Phase i - Drain Excess Liquid From Tailings 189,200 72.700 67,928 0 67,928 

Phases II, ItA + lis - Evaporate Excess Liquid 6,000 8.000 242,882 0 242,882 

Phase ill - Regriading & Final Cover System 337.000 342,050 504,742 0 504,742 

Field Indirect Costs 164,500 213,568 378,517 0 378,517 Includes Jan + Feb 2006 long term monitoring costs 

Hecla Costs 18,700 18.700 0 33,324 0 33,324 

Subtotal Phases 1 through III 715*400 655,018 0 1,227,393 0 1027.393 

Long Term Monitoring (through FT 2010) 
Site Inspections 297 4,958 2,297 7055 
Settlement Monitoring 675 5,400 4,725 10,125 
Consultant Suppgit 

Annual Geotechnical Engineer inspections 0 2,495 18,100 20,595 Includes settlement monitoring data analysis 
Vegetation Monitoring 0 0 20,000 20,000 Allowance for surveys in FY 2008 - 2010 
Site Conditions Review - MEI 2,142 6,474 3027 9,801 
Site Conditions Review - SVL Analytical 0 2.079 2,079 
Erosion Repair Review - MEI 2,927 2027 573 3,500 
Revegetation Review - Bamberg 3,500 3,500 

Maintenance: 
| Erosion Repair Allowance 21,941 21,941 7,500 29,441 Erosion repair conducted April 2008 

Revegetation Allowance _ 9,912 9,912 10,000 19,912 Revegetation conducted April 2008 

Hecfa Proiect Manaoament Costs: 
Labor 0 2,266 7,909 10,175 
Travel expenses 0 0 1012 1,312 

Subtotal Long Term Monitoring 0 0 37,894 58,452 79,243 137,695 

• - - - ; 
Total Pond 2 Final Closure 715,400 655,018 37,894 1,285,845 79,243 1,365,088 


